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To             :   ILPS members 
 
From         :   ILPS Board and Executive Director 
 
Issued : November 18th, 2025 
 
SUBJECT : Status update – project overview: description, target, milestone plan, budget requirements  
 Project group #2 - Literature Database 
 

 

 
2nd Status update - Project overview:  

description, target, milestone plan, budget requirements 
Project group #2 – Literature Database 

 

Participants & Roles: 
The project group consists of 5 companies. The ILPS Treasurer represents the Board and Executive Director 
in this project group. 
   
Project Progress: 
To date, no project meetings have been held. Only two out of five members answered the first doodle poll on 
time, late or no feedback from the others. Due to longer illness and business reasons of the responsible board 
member of the ILPS there is a delay in this project. A new doodle poll will be sent out this week.   
    
Road map: 
Defining precise user requirements and data needs. 
Check if Zotero fulfils the defined requirements. 
Document specific literature types to be stored (e.g., journal articles, books, dissertations) and their unique 
attributes. Consider future growth projections and scalability requirements. 
Populate the database with core literature records. 
Index and optimize the database for efficient search and retrieval. Implement full-text indexing for content 
searching. 
Establish robust backup and disaster recovery routines. Schedule regular database maintenance including 
index rebuilding and integrity checks. Create documentation for both end-users and database administrators 
covering search techniques, data entry protocols, and troubleshooting procedures. 
   
 
Status: Members in the Working Group did not show interest in the Project. Hence, the Project was not 
initiated. ILPS Board to decide whether to close or postpone the Working Group 2. 
 
 


